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Overview

Radiological Project Work Overview

– Current Project Map

– Parcel C 

• Phase II Field Work
• Ship Berth Survey • Ship Berth Survey 
• Buildings 253 and 211 Survey

– Parcel E 

• “I Street” SS/SD Removal

– Parcel D-1 

– FSS Report Status
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2014 Radiological Projects
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Parcel C - Phase II SS/SD Removal

• All 29 Trench Survey Units (SUs) Excavated:

• 2 – Radiologically cleared SUs; turned over to 
CB&I

• 3 – Backfilling/Restoring

• 24 – Backfilled/Restored• 24 – Backfilled/Restored

• Completed construction of the below ground storm 
water drainage system along Lockwood St.
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Parcel C - Phase II
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Parcel C – Storm Water Drainage System
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Parcel C - Phase II

Backfilling of SU 338, which is located between Buildings 226 and 229Backfilling of SU 338, which is located between Buildings 226 and 229

Compaction of SU 333, which located along Lockwood St southeast of Building 135
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Parcel C - Phase II

Installation of storm water drainage system along Lockwood St
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Parcel C – Phase II Ship Berth Surveys

Terrestrial (soil) Survey Units (Ship Berths 3, 4, and 5):

• SUs 1, 2, 3, 4, 5, 6, 7, 8, and 9 – Surveys complete

Cantilevered (concrete) Survey Units (Ship Berths 1 and 2):

• SUs 10, 11, 12, and 13 – Surveys complete
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Parcel C – Phase II Ship Berth Surveys
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Buildings 253 and 211 

• Continued characterization surveys:

• Completed 98% of alpha/beta scans of the Class 1 areas

• Completed 97% of the gamma scans of the Class 1 areas

• Collected 98% of the systematic static and swipe samples from the 
Class 1 areas

• Collected 62% of the biased static and swipe samples from the Class 
1 areas

• Collected 87% of the Class 3 static and swipe samples. 

• Of the 259 SUs located within the buildings, 151 met release criteria, 32 
exceeded release criteria, and 76 are in the process of being surveyed
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Buildings 253 and 211

Collecting static measurement 
from escalator step

Performing Class 3 survey 
of escalator

Escalator in Building 253
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Parcel E SS/SD Removals

“I Street”

• SS/SD Removal – 100% complete with removal of 7,642 
LF

• All 16 Trench SUs Excavated:
• 3 – Active SUs
• 8 – Passed screening sample analysis; awaiting 

definitive data
•

definitive data
• 4 – Approved for backfill
• 1 – Currently backfilling/undergoing site restoration

• Approximately 26,945 LF of piping still remains in Parcel 
E/E2. 
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Parcel E SS/SD Removals

“I Street”
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Parcel E SS/SD Removals

“I Street”

Decontaminating sampling equipment

Collecting soil sample at SU 354, which is located east of Building 439

Labeled soil sample
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Parcel D-1 

Phase I

• Phase I

– Gun Mole Pier

• CDPH confirmation surveys completed March 18

• Recommendation for Unrestricted Radiological Release • Recommendation for Unrestricted Radiological Release 

letter anticipated following CDPH analysis of 

confirmation samples and confirmation surveys 
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Parcel D-1

Phase II

• Phase II
• Completed scanning and sampling at 17 SUs and the 

NRDL site 

• Temporarily demobilized from field work; submitted data 
packages for RASO review – 17 SUs are waiting for backfillpackages for RASO review – 17 SUs are waiting for backfill

• Field Work to resume on July 12

• Ship Berth 14 Survey

• Disposal of wooden rail ties

• Backfill of SS/SD trenches

• De-construction and removal of RSY-2
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FSS Report Status

Parcels C, D-1, & E

Free-Released

Draft

Internal Draft
(Data under review)

Final

Waiting for concurrence for 
Free-Release determination
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Note: Awaiting CDPH pick-up of soil samples from the Former Shacks 79/80 and 
Former Building 517 Sites.



Project Field Schedules

• Parcel C Phase II – July 25, 2014
• Parcel E “I Street” – August 1, 2014
• Building 253/211 – June 30, 2014
• Parcel D -1 – September, 2014
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Comments, Questions, Concerns ?Comments, Questions, Concerns ?


